
:sz 
de maximis? inc. 

September 15, 2008 

Ms. Alice Yeh 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

VIA ELECTRONIC & US MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 16-August 2008 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RI/FS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Yeh: 

de maximis, inc. is submitting this Monthly Progress Report for the above­
captioned project on the behalf of the RI/FS Agreement Settling Parties 
(Cooperative Parties Group or CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement 
Agreement during the previous month. 

Meetings/Conference Calls 
• On August 13, CPG and EPA met to discuss: 1) the status of the Low 

Resolution Coring (LRC) program, including the approval of the field 
modifications that had been submitted to EPA, and a variety of technical 
issues including the split sampling protocols; 2) the upcoming bathymetry 
surveys; 3) the status of the water column monitoring QAPP; 4) the status 
of the FSP2 comments; 5) the modeling technology transfer activities and 
6) the schedule for receipt of EPA comments on the FS Work Plan. 
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Correspondence 
• CPG corresponded with EPA on a regular basis regarding the Low 

Resolution Coring field program. Topics included the weekly schedule of 
field activities, planned coring locations, submittal of field modifications 
and coordination of EPA oversight. 

• On August 1, CPG submitted a draft Feasibility Study Work Plan to EPA. 
• On August 5, CPG submitted additional field modification forms, 

nonconformance form and updated hospital routes for the Health and 
Safety Plan; all documents are associated with the LRC program 
activities. 

• On August 15, CPG submitted the July monthly progress report to EPA. 
• On August 26, CPG submitted a request for further information to EPA to 

facilitate transfer of LPR/Newark Bay modeling efforts to the CPG. 
• On August 27, EPA provided CPG with a draft of the Combined Sewer 

Overflow and Storm Water Overflow (CSO/SWO) Sampling and Analytical 
Plan and requested comments by September 26. 

Work 
• CPG continues work on the LRC field work; 30 locations were completed 

and 192 samples were processed during the reporting period. 
• CPG initiated preparation of a draft UFP-QAPP for additional bathymetry 

survey work. The scope and approach will be discussed with EPA and 
finalized for submission in mid-September. 

• CPG is currently reviewing the CSO/SWO Sampling and Analysis Plan. 
• CPG initiated review and discussion of collection of physical data portion 

of the water column monitoring task. CPG also had discussions with Tierra 
Solutions to coordinate the Newark Bay RI/FS portion of the monitoring 
program. 

• CPG is working to update the conceptual site model based upon a revised 
sediment stability analysis using the most recent bathymetry data 
collected in the LPRSA as well as existing river gage and mooring data. 

• CPG is continuing to transition information to the modeling team of Moffatt 
& Nichol and Deltares. CPG has transferred modeling files and other data 
to these firms. Regular communication is occurring among the project 
team including the modeling firms including web-based presentations on 
the data. 
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(b) Results of Sampling and Tests 
• There are no results from this reporting period. 

(c) Work planned for the next two months with schedules relating to the 
overall project schedule for RI/FS completion 
• CPG will continue the Low Resolution Coring field work. 
• CPG will provide EPA with an update of the bathymetry data that were 

collected by the CPG in 2007 as well as plans for future bathymetric 
assessment and will make a presentation of the status of the LRC 
program during the PDT meeting scheduled for September 10. 

• CPG will initiate the secondary data review and planning for the unscoped 
tasks in FSP Volume 1 including water column, groundwater, and pore 
water sampling. 

• CPG is planning for an October meeting with EPA and PA to review and 
discuss unscoped tasks in FSP 2 following receipt of FSP 2 comments 
from EPA. 

• CPG will continue work to review and evaluate the Conceptual Site Model 
as new data are generated in the LPRSA. 

(d) Problems encountered and anticipated problems, actual or anticipated 
delays, and solutions developed and implemented to address actual or 
anticipated problems or delays. 

As stated above, CPG is not in receipt of EPA's draft FSP 2 response to 
comments. As a result the CPG is unable to address the stakeholders' comments 
and schedule an FSP scoping meeting to discuss them. It is CPG's position that 
the FSP 2 sampling program cannot be finalized until a review of these 
comments has occurred and a stakeholder scoping meeting has been 
conducted. 

No specific schedule has been identified by EPA and its contractors for transition 
of the sediment transport numerical model to the CPG modeling team. 
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If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours, 

Willard F. Potter 
Project Coordinator 

Attachment: RI/FS Program Schedule 

cc: Sarah Flanagan, EPA Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USACE 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Elkins Green, NJDOT 
Dave Nakles, ENSR 
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ID Task Name Duration Start Finish

1 FSP1 ACTIVITIES 906 days Fri 5/2/08 Fri 10/21/11

2 Low resolution coring (LRC) program 356 days Fri 5/2/08 Fri 9/11/09
3 LRC UFP-QAPP submission to EPA 0 days Fri 5/2/08 Fri 5/2/08

4 Receipt of EPA comments on UFP-QAPP 0 days Fri 6/13/08 Fri 6/13/08

5 Discussion and resolution of conflicts 11 days Fri 6/13/08 Fri 6/27/08

6 Implement LRC UFP-QAPP 70 days Mon 7/14/08 Fri 10/17/08

7 Submit lab analysis/data packages 66 days Mon 8/11/08 Mon 11/10/08

8 Data validation and data management 131 days Mon 8/11/08 Mon 2/9/09

9 Prepare draft site characterization report 140 days Mon 10/27/08 Fri 5/8/09

10 Draft site characterization report 0 days Fri 5/8/09 Fri 5/8/09

11 EPA report review and comments 60 days Mon 5/11/09 Fri 7/31/09

12 Prepare final site characterization report 30 days Mon 8/3/09 Fri 9/11/09

13 Sediment stability evaluaton 795 days Mon 7/14/08 Fri 7/29/11

14 Initiate sediment stability analysis 50 days Mon 7/14/08 Fri 9/19/08

15 Conduct semi-annual bathymetry surveys 790 days Mon 7/21/08 Fri 7/29/11
16 Prepare generic QAPP/Work Plan 30 days Mon 7/21/08 Fri 8/29/08

17 EPA review and comments 30 days Mon 9/1/08 Fri 10/10/08

18 Prepare final generic QAPP/Work Plan 15 days Mon 10/13/08 Fri 10/31/08

19 Conduct bathymetry survey 14 days Tue 11/4/08 Fri 11/21/08

20 Prepare sediment stability report 46 days Mon 11/24/08 Mon 1/26/09

21 Sediment stability report 0 days Tue 1/27/09 Tue 1/27/09

22 Conduct post-storm event bathymetry survey 155 days Mon 9/1/08 Fri 4/3/09

23 Conduct bathymetry survey 25 days Mon 4/6/09 Fri 5/8/09

24 Update sediment stability report 46 days Mon 5/11/09 Mon 7/13/09

25 Additional bathymetry surveys 531 days Fri 7/17/09 Fri 7/29/11

26 Water column sampling 840 days Mon 8/4/08 Fri 10/21/11

27 Conduct evaluation of secondary physical data 170 days Mon 8/4/08 Fri 3/27/09

28 Review data needs of modeling  team 170 days Mon 8/4/08 Fri 3/27/09

29 Review water column sampling program planned for
Newark Bay

40 days Mon 3/30/09 Fri 5/22/09

30 Prepare QAPP outline for mooring installation and
physical data collection

15 days Mon 5/25/09 Fri 6/12/09

31 Review with EPA 14 days Mon 6/15/09 Thu 7/2/09

32 Prepare draft QAPP for physical data collection 21 days Fri 7/3/09 Fri 7/31/09

33 EPA QAPP review and comments 30 days Mon 8/3/09 Fri 9/11/09

34 Prepare final QAPP for physical data collection 15 days Mon 9/14/09 Fri 10/2/09

35 Final QAPP for physical data collection 0 days Fri 10/2/09 Fri 10/2/09

36 Mooring installation and physical data collection 375 days Mon 10/5/09 Fri 3/11/11

37 Analysis and reporting of physical characterization
data

160 days Mon 3/14/11 Fri 10/21/11

38 Conduct evaluation of ultra-low HOC methods and
secondary chemical data

170 days Mon 8/4/08 Fri 3/27/09

39 Review sampling work plans for CSOs/SSOs of the
LPR

40 days Mon 3/30/09 Fri 5/22/09

40 Prepare QAPP outline for chemical data collection 15 days Mon 5/25/09 Fri 6/12/09

41 Review with EPA 14 days Mon 6/15/09 Thu 7/2/09

42 Prepare draft QAPP for chemical data collection 21 days Fri 7/3/09 Fri 7/31/09

43 EPA QAPP review and comments 30 days Mon 8/3/09 Fri 9/11/09

44 Prepare final QAPP for chemical data collection 15 days Mon 9/14/09 Fri 10/2/09

45 Final QAPP for chemical data collection 0 days Fri 10/2/09 Fri 10/2/09

46 Chemical data collection 375 days Mon 10/5/09 Fri 3/11/11

47 Analysis and reporting of chemical characterization
data

160 days Mon 3/14/11 Fri 10/21/11

48 Mudflat sampling 265 days Mon 5/11/09 Fri 5/14/10
49 Prepare draft QAPP for mudflat sampling 60 days Mon 5/11/09 Fri 7/31/09

50 EPA QAPP review and comments 30 days Mon 8/3/09 Fri 9/11/09

51 Prepare final QAPP for mudflat sampling 15 days Mon 9/14/09 Fri 10/2/09

52 Execute Field Sampling Program 160 days Mon 10/5/09 Fri 5/14/10

53 Groundwater and sediment porewater sampling 602 days Mon 7/7/08 Tue 10/26/10

54 Conduct groundwater data review 126 days Mon 7/7/08 Mon 12/29/08

55 Develop plan to characterize GW as source to LPR 0 days Fri 1/16/09 Fri 1/16/09

56 Evaluate porewater sampling methods 126 days Mon 7/7/08 Mon 12/29/08

57 Prepare draft QAPP for field characterization of
porewater

81 days Mon 1/5/09 Mon 4/27/09

58 EPA QAPP review and comments 30 days Tue 4/28/09 Mon 6/8/09

59 Prepare final QAPP for characterization of porewater 15 days Tue 6/9/09 Mon 6/29/09

60 Execute field sampling programs 220 days Tue 6/30/09 Mon 5/3/10

61 Data analysis and reporting 126 days Tue 5/4/10 Tue 10/26/10

62 Periodic CSM updates 644 days Mon 9/22/08 Thu 3/10/11
63 Update CSM 41 days Mon 9/22/08 Mon 11/17/08

64 Update CSM 41 days Fri 1/30/09 Fri 3/27/09

65 Update CSM 41 days Mon 5/18/09 Mon 7/13/09

66 Periodic updates of CSM 423 days Tue 7/28/09 Thu 3/10/11

5/2

6/13

5/8

1/27

10/2

10/2

1/16
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ID Task Name Duration Start Finish

71 FSP2 ACTIVITIES [The schedule provided  for these
activities is contigent upon the receipt of Partner Agency
comments [Task ID No. 67] by Sept 8.  If comments are
not received by that date, the schedule will require
modifications. ]

1025 days Mon 9/8/08 Fri 8/10/12

72 Phase 1 479 days Mon 9/8/08 Thu 7/8/10
73 Finalize RA framework 39 days Mon 9/8/08 Thu 10/30/08

74 Receipt of Partner Agency comments 0 days Mon 9/8/08 Mon 9/8/08

75 Align RA framework w/ FSP2 requirements 20 days Mon 9/15/08 Fri 10/10/08

76 Conduct Scoping Meeting with EPA 12 days Wed 10/15/08 Thu 10/30/08

77 Develop problem formulation document 135 days Fri 10/31/08 Thu 5/7/09

78 Prepare draft document 30 days Fri 10/31/08 Thu 12/11/08

79 EPA review and comment 60 days Fri 12/12/08 Thu 3/5/09

80 Meet with EPA to discuss comments 0 days Thu 3/5/09 Thu 3/5/09

81 Address comments/resolve conflicts 15 days Fri 3/6/09 Thu 3/26/09

82 Prepare final document 30 days Fri 3/27/09 Thu 5/7/09

83 Problem formulation document 0 days Thu 5/7/09 Thu 5/7/09

84 Prepare and execute QAPPs 350 days Fri 3/6/09 Thu 7/8/10
85 Prepare draft QAPPs 45 days Fri 3/6/09 Thu 5/7/09

86 EPA review and comments 30 days Fri 5/8/09 Thu 6/18/09

87 Address comments/finalize QAPPs 15 days Fri 6/19/09 Thu 7/9/09

88 Prepare final QAPPs 15 days Fri 7/10/09 Thu 7/30/09

89 Conduct field work 95 days Fri 7/31/09 Thu 12/10/09

90 Receive validated data/Prepare risk
characterization report

150 days Fri 12/11/09 Thu 7/8/10

91 Phase 2 546 days Fri 7/9/10 Fri 8/10/12
92 Prepare draft QAPPs 120 days Fri 7/9/10 Thu 12/23/10

93 EPA review and comments 30 days Fri 12/24/10 Thu 2/3/11

94 Prepare final QAPPs 15 days Fri 2/4/11 Thu 2/24/11

95 Conduct field work 195 days Mon 1/31/11 Fri 10/28/11

96 Receive validated data/Update risk characterization
report

55 days Mon 10/31/11 Fri 1/13/12

97 Complete baseline risk assessment 146 days Fri 1/20/12 Fri 8/10/12

98 MODELING 1096 days Mon 7/14/08 Mon 9/24/12
99 Conduct EPA meeting to determine status of model

development
2 days Mon 7/14/08 Tue 7/15/08

100 Reassess modeling schedule to complete work plan 55 days Wed 7/16/08 Tue 9/30/08

101 Receive sediment transport model from HQI 0 days Tue 9/30/08 Tue 9/30/08

102 Reassess modeling schedule to complete work plan 50 days Wed 10/1/08 Tue 12/9/08

103 Finalize modeling schedule 15 days Wed 12/10/08 Tue 12/30/08

104 Complete model development and calibration 900 days Wed 12/31/08 Tue 6/12/12

105 Monthly transfer of model code (as appropriate) to
EPA

935 days Tue 10/28/08 Mon 5/28/12

150 Bi-monthly conference calls with EPA 951 days Fri 10/10/08 Fri 6/1/12

247 Attend semi-annual modeling Work Group meetings 918 days Tue 10/28/08 Thu 5/3/12

256 Document comprehensive site model 74 days Wed 6/13/12 Mon 9/24/12

257 PREPARE REMEDIAL INVESTIGATION REPORT 186 days Tue 9/25/12 Tue 6/11/13

258 FEASIBILITY STUDY 1405 days Fri 8/1/08 Fri 12/20/13
259 Submit FS  work plan 0 days Fri 8/1/08 Fri 8/1/08

260 EPA review and comment 30 days Fri 8/1/08 Thu 9/11/08

261 Prepare final FS work plan 30 days Fri 9/12/08 Thu 10/23/08

262 Final FS Work Plan 0 days Fri 10/24/08 Fri 10/24/08

263 Conduct initial remedial technology screening 156 days Mon 10/27/08 Mon 6/1/09

264 Re-examine remedial technology screening 260 days Tue 6/2/09 Mon 5/31/10

265 Re-examine remedial technology screening 290 days Fri 7/9/10 Thu 8/18/11

266 Re-examine remedial technology screening 210 days Mon 10/24/11 Fri 8/10/12

267 Finalize remedial technology screening 230 days Mon 8/13/12 Fri 6/28/13

268 Prepare feasibility study report 120 days Mon 7/1/13 Fri 12/13/13

269 Feasibility study report 0 days Fri 12/20/13 Fri 12/20/13
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